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Randall W. Hardy, Superintendent
Charles Royer, Mayor

April 11, 1989

Wilder Construction Co., Inc.
2006 N. State St.
Bellingham, WA 98225

Gentlemen:

Underground Tanks - 1988 Program
Specification No. 2928

We understand that a substantial overrun of PCB contaminated
sludge/o0il occurred under Proposal Item 20, Removal and
Dispoal of PCB Contaminated Sludges and 0Oil.

The Bid Item allows for 605 gallons to be removed and
disposed of for $7,838.03. We have determined from dip
stick readings that 1,760 gallons of sledge/cil were
handled. The overrun is therefore 1,155 gallons.

Please provide additional data of costs incurred to dispose
of the extra 1,155 gallons, so that we may determine an
equitable adjustment under the terms and conditions of

your contract.

Yougs.tguly,
Original Signed by:
CHARLES J. WEEMS, P.E.
DIRECTOR, CONSTRUCTION ENGINEERING

Charles J. Weems, P.E.
Director, Construction Engineering
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Randall W. Hardy. Superintendent ~
Charles Royer. Mavor

DATE: March 27, 1989
TO: Charles Weems
FROM: Shirli Axelrod¥3 i

SUBJECT: Specification 2928, Receipt of Manifests Prior to
Acceptance of Work at Georgetown Steam Plant

As you know, PCB-contaminated material was removed from two

of the underground tanks at the Georgetown Steam Plant by Wilder's
subcontractor, GL Comstruction. This waste was contained in

drums and transported to the Envirosafe Services hazardous

waste facility in Grandview, Idaho, for disposal. City Light
required the completion of a Uniform Hazardous Waste Manifest

for this disposal, because of hazardous waste transportation

and disposal laws.

The manifest provides a record of the handling of the waste,

and a copy will be returned to City Light from the disposer

as proof they received the waste. Also, City Light must prepare
reports annually to the EPA documenting all PCB disposal of
during each year. The returned copy of the manifest is necessary
for our report. Thus, the contractor's work is not complete
until City Light receives documents tracking the waste.

Retaining a significant portion of payment until proper disposal
is documented is a standard part of City Light's PCB disposal
contract administered by Materials Management: only 50 percent
of the invoiced amount is paid until we receive certificates

of disposal.

This is an important accountability tool for City Light, because
our liability for improper handling and disposal of PCBs would
be great. I recommend you do not give the Board of Public

Works your acceptance of the contractor's work until you receive
the return copy of the manifest. I recommend the contractor

not get paid the total for the disposal until the manifest

is returned to City Light.

Please let me know your decision on this matter. Thank you.

SA:bal cc: Summers
RECEIVED Best/Axelrod
EAD 960/File
1989
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